



Facilities Committee
November 16, 2012
Administrative Service Center
11:30 am

MINUTES

Members present: John Braun via phone, Judy Weaver via phone, Emmett O'Connell via phone, Gwen Culp, Rick Homchick, Jeff Kleingartner, Cheryl Heywood, and Brenda Lane, recorder.

Members absent: None

1. Project Review

Gwen presented a report of project updates.

a. Mountain View

Additional space became available in the building in Randle where TRL leases space for the Mountain View Timberland Library. There are two open spaces, one below the current library space and another also in the lower level but not adjacent to the library. Staff reviewed the additional space options with the landlord. We would be very interested in additional space to expand the meeting room, the public computer area, public seating and the staff workroom. The space on the lower level has very low ceilings so it is not a comfortable space. There are no stairs to connect the two floors and the landlord is not interested in adding stairs in the interior space. We have determined that it would not be appropriate to expand into the new space.

Next steps: None. It was agreed that there will be no further action with Mountain View at this time.

b. Oakville

Gwen Culp and Rick Homchick met with Kathy Lorton, Oakville School District Superintendent, on September 20 for additional discussion about the options and requirements for both parties for joint use of the Oakville School Library. The OSD does not have a librarian and they are not able to update the collection and technology in the library. Discussion topics included the benefit to the school to have the public library close by; community meeting area; school day use of the library for study hall, individual study, class story times; 4 staff currently have offices in the library; possible additional outside

entrance; parking; School Board and community input; safety during and after school hours; adding restroom(s); open hours/staffing. The issue was discussed at the September 24 School Board meeting and the Board approved pursuing options with TRL. Craig Hanson has reviewed a draft 3-party (City, School, TRL) interlocal agreement.

Next steps: Meet with Kathy Lorton and others to develop one or more working models for a joint use library; meet with appropriate City officials to review options; negotiate the 3-party interlocal joint-use agreement; TRL hire architect/space planner to develop preliminary plan and cost estimates for renovation.

Morton

Gwen Culp and Jeff Kleingartner met with Ellie Worsham (City Council), Tami Hinkle, Betty Hutchinson (School Board), and Tom Manke (Morton School District Superintendent) on September 19 to review options for public library service in the middle/high school library. The School District is very interested in TRL's providing library service from the school. They have a staff member dedicated to the library. We discussed use of the library space including workroom; access to restrooms; use by the public during and after school hours; open hours, including some days public library is open during school hours, others only after school hours; staffing, including possible "crossover" time where TRL staff and school staff are present; collection; space planning; school uses required of the library space; online catalog system.

Gwen, Jeff and Rick attended a community information meeting in Morton on October 17 to answer questions about possible library services if the annexation measure passes in the November 6 election. The measure passed on November 6. The election should be certified on November 27. We are reviewing the standard annexation agreement with Craig for presentation to the City of Morton.

Next steps: Contact the Mayor/City officials and send the Annexation agreement; meet with the School and community members to develop one or more working models for a joint use library; meet with appropriate City officials to review options; negotiate the 3-party interlocal joint-use agreement; TRL hire architect/space planner to develop preliminary plan and cost estimates for renovation.

- a. Rural Post Offices – nothing new to report at this time. Although the Committee did agree that if there is postal service in the community, TRL will not provide a service point.
 - i. Amanda Park

ii. Salkum

Next steps: None at this time.

b. North Beach Service Point

TRL has been asked to consider a service point in Ocean City which is just outside Ocean Shores. They have asked us to present information about library services and service options for the area at the North Beach Community Improvement Association (NBCIA) on March 5.

Next steps: The Committee will continue discussion on possible service point options for the area.

2. Ocean Park Library Addition Update

- a. Gwen reported that the project is moving along and currently on schedule. Staff moved the Ocean Park collection out of the library October 15th to a container in the parking lot in the pouring rain. The meeting room has been set up with a small browsing collection, check out and hold areas. Patrons will still have access to wifi. Gwen stated that the roof is on and the contractors have broken out the south wall. If the schedule holds, we could have a certificate of occupancy the first week of December. She asked the Committee to review the Estimated Project Expenditure document that shows the current estimated construction costs and change orders. Gwen explained the change orders and current status.

Next steps: After a short discussion, the Committee agreed that at the next Board meeting, staff should explain the change orders to the Board and why the project is over budget. It was also agreed that they support the project moving forward to the goal of completion but would like the entire Board to have the opportunity to weigh in.

3. Review 2013 Budget Requests

Gwen reviewed the 2013 building maintenance budget requests that have been prioritized at the Committee's request. At this time, the budget requests for building maintenance projects will be funded for TRL-owned buildings only. The budget requests for city projects are maintenance projects or space planning projects. The TRL Building Fund Policy allows for TRL funds to be used for "the design and/or planning of city-owned library facilities, and to pay for building, maintaining and/or remodeling of TRL-owned library facilities". It does not provide for TRL funds to be used for maintenance projects in city-owned buildings; building maintenance is the responsibility of cities as outlined in the facilities agreements. It is recommended that TRL develop a Strategic Plan and 10-20 Year Facilities Plan in 2013 which would provide the background and direction needed to prioritize space planning

projects. John Braun suggested that some funds be budgeted in the Building Fund to assist cities with possible emergency projects with the understanding that the Building Fund Policy would need to be revised to allow for TRL to assist with city maintenance costs. The costs and benefits of such a policy change need to be evaluated.

Next steps – Start work on development of a 10-20 Year Facilities plan.

4. Policies for Review – Building Fund and Facilities

Both the Building Fund and Facilities policies are due for review. After a short discussion, the recommendation was to review the policies as the Facilities Plan is updated. Some policy revisions to consider include allowing TRL Building Fund money to be used for maintenance projects and/or custodial services in city-owned libraries.

Next steps – Start a review of the Building Fund and Facilities policies in January. Priority in 2013 should be development of a 10-20 Year Facilities Plan.

5. Next Meeting Date: January 31, 2012, 11:30 am, Service Center

Meeting adjourned at 1:14 pm

Minutes revised 11/28/12